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INTRODUCTION 

In July 2005, Assembly Bill 144, (AB 144) Hancock created the Toll Bridge Project Oversight Committee 
(TBPOC) to implement a project oversight and project control process for the state Toll Bridge Seismic Retrofit 
Program projects and the Benicia-Martinez Bridge project. The TBPOC comprises the Director of the 
California Department of Transportation (Caltrans), the Executive Director of the Bay Area Toll Authority 
(BATA) and the Director of the California Transportation Commission (CTC).  The TBPOC’s project oversight 
and control processes include, but are not limited to, reviewing bid specifications and documents, providing 
field staff to review ongoing costs, reviewing and approving significant change orders and claims in excess of 
$1 million (as defined by the committee) and preparing project reports. 
 
AB 144 identified the Toll Bridge Seismic Retrofit Program and the new Benicia-Martinez Bridge Project as 
being under the direct oversight of the TBPOC.  The Toll Bridge Seismic Retrofit Program includes: 
 

Toll Bridge Seismic Retrofit Projects Seismic Safety Status 
San Francisco-Oakland Bay Bridge East Span Replacement  Construction 
San Francisco-Oakland Bay Bridge West Approach Replacement Complete 
San Francisco-Oakland Bay Bridge West Span Seismic Retrofit  Complete 
San Mateo-Hayward Bridge Seismic Retrofit  Complete 
Richmond-San Rafael Bridge Seismic Retrofit Complete 
Eastbound Carquinez Bridge Seismic Retrofit Complete 
New Benicia-Martinez Bridge Seismic Retrofit Complete 
San Diego-Coronado Bridge Seismic Retrofit Complete 
Vincent Thomas Bridge Seismic Retrofit Complete 

 
The new Benicia-Martinez Bridge is part of a larger program of toll-funded projects, called the Regional 
Measure 1 (RM1) Toll Bridge Program, under the responsibility of the BATA.  While the rest of the projects  
in the RM1 program are not directly under the responsibility of the TBPOC, BATA and Caltrans will continue 
to report on their progress as an informational item.  The RM1 program includes: 
 

RM1 Projects Open to Traffic Status 
Interstate 880/State Route 92 Interchange Reconstruction Construction/Open 
Old Benicia-Martinez Bridge Reconstruction Construction/Open 
New Benicia-Martinez Bridge  Open 
Richmond-San Rafael Bridge Deck Overlay Rehabilitation Open 
Richmond-San Rafael Bridge Trestle, Fender & Deck Joint Rehabilitation Open 
Westbound Carquinez Bridge Replacement  Open 
San Mateo-Hayward Bridge Widening Open 
State Route 84 Bayfront  Expressway Widening Open 
Richmond Parkway Open 

 
This report focuses on identifying critical project issues and monitoring project cost and schedule performance 
for the projects as measured against approved budgets and schedule milestones.  This report is intended to fulfill 
Caltrans' requirement to provide monthly project progress reporting to the TBPOC under Section 30952.05 of 
the Streets and Highway Code. 

 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                             MONTHLY PROGRESS REPORT  DECEMBER 2008 
 

 2 

EXECUTIVE SUMMARY 

Toll Bridge Seismic Retrofit Program—Cost ($ Millions) 
 

Project 

 
 

Work Status 

AB 144 / 
SB 66 

Budget 
(07/20/05) 

Approved 
Changes 

Current  
Approved 

Budget 
(11/2008) 

 
Cost To 

Date  
(11/2008) 

Cost 
Forecast* 
(11/2008) 

At-
Completion 
Variance Cost Status 

         
a b c d e = c + d f g h =  g - e i 

SFOBB East Span Replacement Project         
Capital Outlay Support  959.3 - 959.3  665.1       977.1      17.8  z 
Capital Outlay Construction          -           -           -            -           -    

Skyway Complete 1,293.0 (38.9) 1,254.1  1,236.6    1,254.1          -   z 
SAS E2/T1 Foundations Complete 313.5 (32.6) 280.9  275.0       280.9          -   z 
SAS Superstructure Construction 1,753.7 - 1,753.7  575.4    1,767.4      13.7  z 
YBI Detour Design/Const 132.0 310.2 442.2  249.9       461.2      19.0  z 
YBI Transition Structures  299.3 (23.2) 276.1  -        276.1          -   z 

   * YBITS Contract No. 1 Design         -           -           -    -        214.3          -    
   * YBITS  Contract No. 2 Design         -           -           -    -         58.5          -    
   * YBITS  Contract No. 3 - Landscape Design         -           -           -    -           3.3          -    
Oakland Touchdown (OTD)  283.8  283.8  135.0       302.5      18.7   
   *  OTD Submarine Cable Complete         -           -           -    7.9          9.6          -   z 
   *  OTD No. 1 (Westbound) Construction         -           -           -    127.2       226.5          -   z 
   *  OTD No. 2 (Eastbound) Design         -           -           -    -         62.0          -   z 
   *  OTD Electrical Systems Design          -     -           4.4   z 
Existing Bridge Demolition Design 239.2         -   239.2  -        222.0     (17.2) z 
Stormwater Treatment Measures Complete 15.0 3.3 18.3  16.6        18.3          -   z 
East Span Completed Projects   90.3 - 90.3  89.2        90.3          -    
Right-of-Way and Environmental Mitigation  72.4 - 72.4  39.3        72.4          -   z 
Other Budgeted Capital  35.1 (3.3) 31.8  0.7          7.7     (24.1)  

Total SFOBB East Span Replacement Project  5,486.6 215.5 5,702.1  3,282.8    5,730.0      27.9   
SFOBB West Approach Replacement Construction       z 

Capital Outlay Support  120.0 - 120.0      110.9       120.0          -    
Capital Outlay Construction   309.0            41.7           350.7       302.5       350.7  - z 
Total SFOBB West Approach Replacement  429.0            41.7           470.7       414.4       470.7  -   

Richmond-San Rafael Bridge Retrofit Complete         -           -           -           -           -    z 
Capital Outlay Support           134.0              (7.0) 127.0      126.7       127.0          -    
Capital Outlay Construction & Right-of-Way           780.0            (90.5) 689.5      668.1       689.5          -    

    Total Richmond-San Rafael Bridge Retrofit           914.0            (97.5) 816.5      794.8       816.5          -    
Program Completed Projects Complete              -    

Capital Outlay Support  219.8 - 219.8 219.4 219.8         -    
Capital Outlay Construction   705.6 - 705.6 699.0 705.6         -    

    Total Program Completed Projects  925.4 - 925.4 918.4 925.4   
Miscellaneous Program Costs  30.0 - 30.0        24.7        30.0          -    
Program Contingency  900.0 (159.7) 740.3            -        712.4     (27.9)  
Total Toll Bridge Seismic Retrofit Program  8,685.0 - 8,685.0    5,435.1    8,685.0          -    
               -    

 
 
 
 

 
z Within Approved Current Schedule and Budget 
z Potential Cost and Schedule Impacts:  Possible future need for Program Contingency Allocation 
z Known Cost and Schedule Impacts:  Request for Program Contingency Allocation forthcoming 
 
*Current contract allotment to install two submarine electrical cables is $11.5 million. Additional non-program funding to support this allocation beyond the $9.6 million of available 
program funds has been made available by the Treasure Island Development Authority. 
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Toll Bridge Seismic Retrofit Program—Schedule  
 

Project 

AB 144 / 
SB 66 

Project 
Complete 
Baseline 
(07/2005) 

 
 

Approved 
Changes 
(Months) 

Project 
Complete  
Current  

Approved 
Schedule 
(11/2008) 

Project 
Complete 
Schedule  
Forecast 
(11/2008) 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

        a b c d = b + c e f = e – d g h 
SFOBB East Span Replacement Project 
 
Skyway Apr 07 8 Dec 07 Dec 07 - z See page 10. 

SAS E2/T1 Foundations Jun 08 (5) Jan 08 Jan 08 - z  

SAS Superstructure Mar 12 12 Mar 13 Mar 13 - z See discussion on page 12. 
YBI Detour  Jul 07 36 Jun 10 Jun 10 - z See discussion on page 16.    

YBI Transition Structures Nov 13 12 Nov 14 Nov 14 - z  

Oakland Touchdown (OTD) Nov 13 12 Nov 14 Nov 14 - z See Note. 

 y  OTD Submarine Cable n/a - Jan 08 Jan 08 - z  

 y  OTD Westbound n/a - Jan 10 Jan 10 - z  

 y  OTD Eastbound n/a - Nov 14 Nov 14 - z  

Existing Bridge Demolition Sep 14 12 Sep 15 Sep 15 - z See Note. 

Stormwater Treatment Measures Mar 08 - Mar 08 Mar 08 - z  

♦ Open to Traffic Date: 
Westbound 

Sep 11 12 Sep 12 Sep 12 - z See Note. 

♦ Open to Traffic Date: 
Eastbound 

Sep 12 12 Sep 13 Sep 13 - z See Note. 

SFOBB West Approach 
Replacement 

Aug 09 (7) Jan 09 Jan 09 - z Seismic retrofit completed 
December 2, 2008. Ongoing 
punchlist and close-out items 
scheduled for completion by 
February 2009. 

♦ Open to Traffic Date: 
             Mainline Realignment 

n/a -   Apr 08 Apr 08 - z Opened to traffic April 12, 2008 

         

Richmond-San Rafael Bridge        

 y  Seismic Retrofit Aug 05 (1) Jul 05 Jul 05 - z Seismic retrofit completed July 29, 
2005.  Formal acceptance of 
contract October 28, 2005.  $89 
million has been transferred to 
Program Contingency.   

 
Note:  Schedules for selected projects and the Open to Traffic dates were extended by 12 months from the AB144/SB66 
baseline schedule due to Addenda #5 and #7 on the SAS Superstructure contract.
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Regional Measure 1 Program—Cost ($ Millions) 
 
 

 

Project 

 
 

Work Status 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current  
Approved 

Budget 
(11/2008) 

Cost To 
Date  

(11/2008) 

 
Cost 

Forecast* 
(11/2008) 

At-
Completion 
Variance 

Cost 
Status 

         a b c d e = c + d f g h = g - e i 
New Benicia-Martinez Bridge Project Construction       z 

Capital Outlay Support  157.1 35.2 192.3 184.6       192.3          -           -   
Capital Outlay Construction   861.6 173.5 1,035.1 975.9    1,035.1          -           -   
Capital Outlay Right-of-Way  20.4 (0.1) 20.3 16.9        20.3          -           -   
Project Reserve  20.8 4.0 24.8 -        24.8          -           -   

Total New Benicia-Martinez Bridge 
Project  1,059.9 212.6 1,272.5 1,177.4    1,272.5          -           -   

Carquinez Bridge Replacement Project Complete       z 
Capital Outlay Support  124.4 (0.2) 124.2 123.8       123.9      (0.3)  
Capital Outlay Construction   381.2 3.2 384.4 378.7       384.5       0.1   
Capital Outlay Right-of-Way  10.5 - 10.5 9.9        10.5          -    
Project Reserve  12.1 (3.0) 9.1 -          0.3      (8.8)  
Total Carquinez Bridge Replacement 
Project  528.2 - 528.2 512.4       519.2      (9.0)  

I-880/SR-92 Interchange Reconstruction Construction       z 
Capital Outlay Support  28.8 26.2 55.0 43.9        55.0          -           -   
Capital Outlay Construction   94.8 60.2 155.0 49.6       155.0          -           -   
Capital Outlay Right-of-Way  9.9 7.0 16.9 11.6        16.9          -           -   
Project Reserve  0.3 17.8 18.1 -        18.1          -           -   
Total I-880/SR-92 Interchange 
Reconstruction  133.8 111.2 245.0 105.1       245.0          -           -   

Program Completed Projects Complete          
Capital Outlay Support  62.0 (5.0) 57.0 57.5        58.8       1.8          -   
Capital Outlay Construction   324.4 3.6 328.0 308.0       313.0     (15.0)         -   
Capital Outlay Right-of-Way  1.7 - 1.7 0.5          0.8      (0.9)         -   
Project Reserve  2.6 1.4 4.0 -          7.1       3.1          -   
Total Program Completed Projects  390.7 - 390.7 366.0       379.7     (11.0)         -   

Total Regional Measure 1 Program  2,112.6 323.8 2,436.4 2,160.9 2,416.4    (20.0)         -   

z Within Approved Current Schedule and Budget 
z Potential Cost and Schedule Impacts:  Possible future need for Program Contingency Allocation 
z Known Cost and Schedule Impacts:  Request for Program Contingency Allocation forthcoming 
 
Notes:       Details may not sum to totals due to rounding effects. 

Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk Analysis assessments for the TBSRP Projects and 

the TBSRP Quarterly Reports. 
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 Regional Measure 1 Program—Schedule  
 
 

Project 

BATA 
Project 

Complete 
Baseline 
(07/2005) 

 
 

Approved 
Changes 
(Months) 

Project 
Complete 
  Current 

  Approved 
  Schedule 
 (11/2008) 

Project 
Complete  
Schedule  
Forecast 
(11/2008) 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

        
a b c d = b + c e f = e - d g h 

New Benicia-Martinez Bridge Project        
  y Existing Bridge & Interchange    

Modifications 
 

Dec 09 - Dec 09 Oct 09 (2) 
z 

See page 31. 

  y Open to Traffic Date Dec 07 - Aug 07 Aug 07 - z  

I-880/SR-92 Interchange Reconstruction Dec 10 - Jun 11 Jun 11 - z  
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Highlights of Project/Program Activities and TBPOC Actions  
for December 2008  

 
Toll Bridge Seismic Retrofit Program 

 

SFOBB East Span Seismic Replacement Project 
 
♦ On the San Francisco-Oakland Bay Bridge West Approach Replacement Project, the California Department 

of Transportation (Caltrans) certified seismic safety on the project on December 22, 2008.  Final close-out 
and punchlist work is ongoing.  BATA allocated $17 million to the project in December 2008. 

 
♦ On the San Francisco-Oakland Bay Bridge East Span Replacement Project, additional temporary structures 

to support the erection of the self-anchored suspension span have been off-loaded to a barge in San 
Francisco Bay.  A number of the temporary structures have already been erected into place on Yerba Buena 
Island and in the Bay.  Construction is also ongoing on the detour viaduct on Yerba Buena Island and on 
the Oakland touchdown approach structures. 

 
 New Benicia-Martinez Bridge Project  
 
♦ On the Existing Benicia-Martinez Bridge Modification Contract, work to modify the old southbound 

Benicia-Martinez Bridge is proceeding ahead of schedule.  The contract will open the old bridge up to four 
southbound lanes (one more than before) with shoulders and a new pedestrian/bicycle lane. Barring 
extraordinary days of inclement weather and unforeseen construction difficulties, Caltrans is forecasting the 
work to be complete two months early in October 2009. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 
 
(6.1)  Offload of Temporary Structures from the Zhenhua 19 to Barges 
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PROJECT / CONTRACT REPORTS 
 

Toll Bridge Seismic Retrofit Program 
 
San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary 

               -  Skyway Contract 

               -  Self-Anchored Suspension (SAS) E2/T1 Foundations Contract 
               -  Self-Anchored Suspension (SAS) Superstructure Contract 
               -  Yerba Buena Island (YBI) 
Yerba Buena Island (YBI) Detour Contract 
Yerba Buena Island (YBI) Transition Structure Contracts 
               -  Oakland Touchdown (OTD) 
Oakland Touchdown (OTD) Submarine Cable Relocation Contract 
Oakland Touchdown (OTD) #1 Contract 
Oakland Touchdown (OTD) #2 Contract 
               -  Other Major Contracts 
               -  Other Contracts and Related Project Work 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project 

Other Completed Seismic Retrofit Projects 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary 

Project Description:  The East Span will be seismically retrofitted through the complete replacement of the 
existing span.  The remaining effort for this project consists of the following contracts:  SAS Superstructure—
construction of a self-anchored 385-meter main span superstructure incorporating a 160-meter fabricated 
structural steel tower with a main cable and inclined suspenders that will support steel orthotropic box girder 
decks; Yerba Buena Island (YBI) Detour—design and construction of a temporary double-deck bypass structure 
that will detour traffic to the existing SFOBB, while completing the westerly permanent tie-in structure of the 
new East Span at Yerba Buena Island; YBI Structures—construction of a new structure connecting the western 
end of the self-anchored suspension to the Yerba Buena Island viaduct, which will be retrofitted; Oakland 
Touchdown—at the Oakland end of the East Span, construction of two parallel, cast-in-place post-tensioned 
concrete viaducts, which join the Skyway to the at-grade Oakland approach fill; and Existing Bridge 
Demolition—demolition of the existing 1936 SFOBB East Span structure after the construction and placement 
of traffic onto the new East Span. 
 
SFOBB East Span Replacement Cost Summary ($ Millions) 

 

Contract 
AB 144/  

SB 66 Budget 
Approved 
Changes 

Current 
Approved 

Budget 
(11/2008) 

Cost To 
Date 

(11/2008) 

Cost 
Forecast 
(11/2008) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support               959.3                      -              959.3       665.1       977.1     17.8  
Capital Outlay                     -                       -                   -              -             -          -   
Skyway             1,293.0                 (38.9)         1,254.1     1,236.6    1,254.1         -   
SAS E2/T1 Foundations               313.5                 (32.6)            280.9       275.0       280.9         -   
SAS Superstructure             1,753.7                      -           1,753.7       575.4    1,767.4     13.7  
YBI Detour               132.0                310.2             442.2       249.9       461.2     19.0  
YBI Transition Structures               299.3                 (23.2)            276.1             -        276.1         -   
     * YBITS 1            -              -              -              -        214.3             -   
     * YBITS 2            -              -              -              -         58.5             -   
     * YBITS 3 - Landscape            -              -              -              -           3.3             -   
Oakland Touchdown               283.8             -              283.8       135.0       302.5     18.7  
    * OTD Submarine Cable            -              -              -            7.9          9.6             -   
    * OTD Westbound            -              -              -        127.2       226.5             -   
    * OTD Eastbound            -              -              -              -         62.0             -   
    * OTD Electrical Systems            -              -              -              -           4.4             -   
Existing Bridge Demolition               239.2                      -              239.2             -        222.0    (17.2) 
Stormwater Treatment 
Measures                 15.0                    3.3              18.3         16.6        18.3         -   

East Span Completed 
Projects                 90.3                      -               90.3         89.2        90.3         -   

Right-of-Way and 
Environmental Mitigation                 72.4                      -               72.4         39.3        72.4         -   

Other Budgeted Capital                 35.1                   (3.3)             31.8           0.7          7.7    (24.1) 

TOTAL             5,486.6                215.5          5,702.1     3,282.8    5,730.0         27.9  
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SFOBB East Span Replacement Schedule Summary 
 

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete 
Current 

Approved  
Schedule 
(11/2008) 

Contract 
Complete 
Schedule 
Forecast 
(11/2008) 

Schedule 
Variance 
(Months) 

Skyway April 2007 8 December 2007 December 2007 - 
YBI Detour* July 2007 36 June 2010 June 2010 - 
Stormwater Treatment Measures March 2008 - March 2008 March 2008 - 
SAS E2/T1 Foundations June 2008 (5) January 2008 January 2008 - 
SAS Superstructure March 2012 12 March 2013 March 2013 - 
Oakland Touchdown (OTD) November 2013 12 December 2014 December 2014 - 
      * OTD Submarine Cable n/a - January 2008 January 2008 - 
      * OTD No. 1 (Westbound) n/a - January 2010 January 2010 - 
      * OTD No. 2 (Eastbound) n/a - November 2014 November 2014 - 
YBI Transition Structure* November 2013 12 November 2014 November 2014 - 
Existing Bridge Demolition* September 2014 12 September 2015 September 2015 - 
Open to Traffic: Westbound September 2011 12 September 2012 September 2012 - 
Open to Traffic: Eastbound September 2012 12 September 2013 September 2013 - 

*Contract schedules being further assessed due to changes in SAS schedule. 
 
 
 
 

Project Status:  Construction is complete for the Skyway, SAS E2/T1 Foundations and Stormwater Treatment 
Measures contracts. Construction is currently ongoing for the YBI Detour, SAS Superstructure, and OTD #1 
(westbound) contracts.  Contracts in design include the OTD #2 (eastbound), YBITS Contract #2 and the 
Existing Bridge Demolition contract.  Design of each contract is proceeding per its schedule requirements. The 
YBI Transition Structure (YBITS) Contract #1 has been advertised. 
 

Project Issues:  All projects except Demolition have a Risk Response Team and a Risk Register incorporating 
quantitative risk analyses.  A Risk Register has also been developed for Capital Outlay Support (COS) costs, as 
well as a program-level risk register that captures risks common to all project.  The development of a 
quantitative COS risk analysis is ongoing and is trending higher COS costs for the project.   
 

The Risk Response Team for COS is evaluating the program costs and developing response actions to mitigate.  
Many of the actions have been effective, as evidenced by a reduction of risk impacts on the Skyway and E2/T1 
contracts from the previous quarter.  The effort to develop and execute risk response actions to mitigate the cost 
and schedule impacts posed by risk issues continues to be a high priority.  
 
Recent TBPOC Actions:  See the following contract detail pages for specific TBPOC actions on the East Span 
contracts. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  SKYWAY CONTRACT 

Contract Description:   On the SFOBB East Span Replacement Project, the Skyway contract constructed twin 
pre-cast concrete segmental bridges that will connect the Oakland approach traffic to the new SAS.   
 
Skyway Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(11/2008) 

Cost To Date 
(11/2008) 

Cost 
Forecast 
(11/2008) Variance 

a b c d = b + c e f g = f - d 
East Span - Skyway            
 Capital Outlay Support 197.0 (16.0) 181.0      181.0       181.0  - 
 Capital Outlay Construction 1,293.0 (38.9) 1,254.1    1,236.6    1,254.1  - 

TOTAL 1,490.0 (54.9) 1,435.1    1,417.6    1,435.1  - 
Note: Details may not sum to totals due to rounding effects. 
 

Skyway Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(11/2008) 

Contract 
Complete 

Schedule Forecast 
(11/2008) 

Schedule 
Variance 
(Months) 

East Span - 
Skyway April 2007 7 December 2007 December 2007 - 

 
Contract Status:   

• The contract was substantially completed by the end of 2007 and Caltrans accepted the Skyway 
Contract on March 24, 2008 upon completion of final punchlist items.    

 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None.

 
 
(10.1)  Rendering of the Completed East Span 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project 
  SELF-ANCHORED SUSPENSION (SAS) E2/T1 FOUNDATIONS CONTRACT 

Contract Description:  The Self-Anchored Suspension (SAS) Span E2/T1 Foundation contract constructed the 
main tower foundation at location T1 and the foundations and columns of the first pier east of the main tower at 
location E2 in San Francisco Bay.  The foundations and columns of the first pier west of the main tower located 
at W2 on Yerba Buena Island were completed under a separate earlier contract. 
 
SAS E2/T1 Foundations Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(11/2008) 

Cost To Date 
(11/2008) 

Cost 
Forecast 
(11/2008) Variance 

a b c d = b + c e f g = f - d 

East Span - SAS E2 / T1 Foundations 
 

          
 Capital Outlay Support 52.5 (21.5) 31.0        28.3  31.0 - 
 Capital Outlay Construction 313.5 (32.6) 280.9      275.0  280.9 - 

TOTAL 366.0 (54.1) 311.9      303.3  311.9 - 
Note: Details may not sum to totals due to rounding effects. 

 
SAS E2/T1 Foundations Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete 
Current 

Approved  
Schedule 
(11/2008) 

Contract 
Complete 
Schedule 
Forecast 
(11/2008) 

Schedule 
Variance 
(Months) 

East Span - SAS E2 
/ T1 Foundations June 2008 (5) January 

 2008 
January 

2008 - 

Contract Status:  
• The SAS E2/T1 Marine Foundations Contract was completed and accepted by Caltrans on January 18, 

2008.  With completion of this contract, all foundations for the SAS have now been completed.  
 
Contract Issues:  None. 
 
Recent TBPOC Actions: None. 
 

 
 
(11.1) SAS E2 Crossbeam Falsework 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  SELF-ANCHORED SUSPENSION (SAS) SUPERSTRUCTURE CONTRACT 

Contract Description:  The Self-Anchored Suspension (SAS) Superstructure contract constructs a signature 
tower span between the Skyway and the Yerba Buena Island transition structure.  Work on the SAS bridge has 
been split between three contracts—the SAS Superstructure (under construction), the SAS E2/T1 Foundation 
(completed), and the SAS W2 Foundation (completed). 
 
SAS Superstructure Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
 (11/2008) 

Cost To Date 
(11/2008) 

Cost 
Forecast 
(11/2008) Variance 

a b c d = b + c e f g = f - d 
East Span - SAS Superstructure        
 Capital Outlay Support 214.6 - 214.6      116.1  214.6 - 
 Capital Outlay Construction 1,753.7 - 1,753.7      575.4  1,767.4 13.7 

TOTAL 1,968.3 - 1,968.3      691.5  1,982.0 13.7 
Note: Details may not sum to totals due to rounding effects. 

 
SAS Superstructure Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(11/2008) 

Contract 
Complete 

Schedule Forecast 
(11/2008) 

Schedule 
Variance 
(Months) 

East Span - SAS 
Superstructure March 2012 12 March 2013 March 2013 - 

 
Contract Status:  
 

•   As of November 2008, the SAS bridge contract was 36% completed based on the expended value of the 
contract. 

 
•   Ongoing field and marine work includes the construction of the permanent bent caps E2 & W2  to be 

completed in early 2009, and temporary structures A, B, C, D, F, G (see the SAS progress diagram on 
page 15) eastbound and westbound that will support the steel bridge deck of the SAS structure during 
construction.  Completion of all temporary foundation structures is expected in the summer of 2009. 

  
•  Fabrication of the towers, roadway decks, and saddles continue in Asia.  Temporary support structures are 

being erected in the Bay and on Yerba Buena Island to support the new east span.   
 
•   A large barge-mounted crane will be used to erect the new bridge.  The barge was completed in Portland, 

Oregon and shipped to China in April 2008 for fitting with the crane.  The completed crane barge is 
scheduled to arrive in the Bay Area in February of 2009. 
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Contract Issues: 
 

Issue Mitigating Action 
 
The SAS contractor has stated that the fabrication schedule 
for the Orthotropic Box Girder (OBG) is up to six months 
behind schedule.  While not yet on the critical path for the 
project, this delay may increase and result in additional cross-
impacts to the corridor schedule. 

 
Caltrans has established a construction team to monitor fabrication. 
The TBPOC is working closely with the contractor to evaluate and 
identify possible mitigation measures for the schedule delay. 

 
Recent TBPOC Actions:  None. 

 
 
 
 
 
 
 
 
 
 
 
 

   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
    

 
 
 

 
 

 
 
(13.1)  Box Girder Fabrication Shop 
 

 
 

 
 
(13.2) Stiffener Welding for Tower Segments 

 
 

 
 
(13.3) Temporary Support Structure Ship Zhenhua 19 Docked  
at Pier 7 

 
 

 
 
(13.4) Deck Panel Storage 
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Contract Photographs from Changxing Island, China  
 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
(14.1) Tower Fabrication Shop 1 
 

 
(14.2) Tower Fabrication Shop 2 
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(15.1)  First Completed Deck Section 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  YERBA BUENA ISLAND DETOUR (YBID) 

Contract Description:  The YBI Detour constructs a temporary detour from the YBI tunnel to the existing east 
span of the Bay Bridge.  This detour maintains traffic on the existing bridge while the YBI Transition Structure 
Contract completes the tie-in from the SAS to the existing tunnel. 
 
YBI Detour Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(11/2008) 

Cost To 
Date 

(11/2008) 

Cost 
Forecast 
(11/2008) Variance 

a b c d = b + c e f g = f - d 
YBI Detour             
     Capital Outlay Support 29.4 36.6 66.0        52.7        66.0  - 
     Capital Outlay Construction 132.0 310.2 442.2      249.9       461.2  19.0  

TOTAL 161.4 346.8 508.2      302.6       527.2  19.0 
Note: Details may not sum to totals due to rounding effects.  

 
YBI Detour Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(11/2008) 

Contract 
Complete 
Schedule 
Forecast 
(11/2008) 

Schedule 
Variance 
(Months) 

YBI Detour * July 2005 40 June 2010 June 2010 - 
* Contract schedule under assessment.  See Contract Issues on the following page. 
 
Contract Status:   
 

• The TBPOC has approved a number of scope and schedule changes to better time the opening of the 
detour with the current revised project schedule.  Along with pacing the construction of the detour 
bridge for an opening in mid to late 2009, select bridge work for the Yerba Buena Island transition 
structures was advanced on the detour contract to minimize construction schedule delay risks from 
construction delays on bridge foundations. 

 
• The detour viaduct construction continues with erection of the west tie-in and viaduct structures and 

fabrication of the east tie-in roll-in viaduct and support structures (see photos on the following page). 
 
• The east tie-in to the existing bridge support foundation system is currently being constructed on Yerba 

Buena Island, while fabrication of the roll-in structures (skid beams and truss) has started in Arizona and 
Washington. The east tie-in field work is 40% complete as of November 2008. 

 
• The advanced work on the substructures foundations and columns (see photo #17.4). On the Yerba 

Buena Island Transition contract is continuing.  As of November 2008, 60% of the advanced work has 
been completed. 

 
Recent TBPOC Actions:  None. 
 

  Contract Issues:   None. 
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  (17.2) Fabrication of Temporary Steel Support Structures for YBI 
            Detour

 

   (17.1) Fabrication of Temporary Steel Support Structures for YBI 
             Detour 

 

   (17.3) Fabrication of Temporary Steel Support Structures for YBI 
             Detour 

 

 

 

   (17.4) Fabrication of Temporary Steel Support Structures for YBI 
             Detour 

 
 

 
 
 

 Contract Photographs    

 
 
 

 
 
 
 
 

 

Issue Mitigating Action 
 
Caltrans will need to negotiate a number of contract change orders 
to implement the aforementioned changes to the contract.  
 

 

 
The TBPOC has approved a plan of action to implement the changes.  Caltrans 
is currently negotiating outstanding contract changes. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  YBI TRANSITION CONTRACTS (YBITS)  

Contract Description: The YBI Transition Structure contracts will construct the mainline YBI Transition 
Structures (YBITS) that will connect the SAS portion of the new bridge to the newly rolled in WTI Phase I 
structure.  YBITS #1 will construct the mainline approach structure from the new bridge to the WTI Phase I 
structure.  YBITS #2 will demolish the YBI Detour temporary structure, complete the new eastbound on-ramp, 
reconstruct local affected facilities at YBI and complete the bike path from the SAS to YBI (except for a section 
of the path that conflicts with existing column E1).  That section of the path is contemplated to be completed in 
the demolition contract.  A YBI landscaping contract will restore slopes and vegetation in areas affected by the 
YBI construction. 
  

YBI Transition Structure Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(11/2008) 

Cost To 
Date 

(11/2008) 

Cost 
Forecast 
(11/2008) Variance 

a b c d = b + c e f g = f - d 
  Capital Outlay Support 78.7 - 78.7        22.4       78.7  - 
  Capital Outlay Construction            -              -              -              -              -              -   
         YBITS Contract #1            -              -              -              -              -              -   
         YBITS Contract #2            -              -              -              -              -              -   
         YBITS Contract #3 - Landscape            -              -              -              -              -              -   

  Total Capital Outlay Construction  299.3 (23.2) 276.1            -        276.1  - 

TOTAL 378.0 (23.2) 354.8 22.4 354.8 - 
Note: Details may not sum to totals due to rounding effects.  

 
YBI Transition Structure Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(06/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(11/2008) 

Contract 
Complete 
Schedule 
Forecast 
(11/2008) 

Schedule 
Variance 
(Months) 

YBI Transition Structure November 2013 12 November 2014 November 2014 - 

 

Contract Status:  

 

• The Yerba Buena Transition Structure #1 contract was advertised in August 2008.  Caltrans held a 
contractor’s outreach for the contract in September 2008. An addendum was issued on October 24, 2008 
to change the bid opening date from January 13, 2009 to July 13, 2009. 

• The remaining Yerba Buena Island bridge contracts will be advertised at a later date per the project 
schedule requirement. 

• Some foundations and columns for the transition structure are currently being installed by the YBID 
contract (see photos #19.1 through #19. 4 and the Project Progress Diagram in Appendix D). 

 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Contract Photographs 

 

 

 

 

 

 

 

 

 

 

 

 
 
(19.1) YBITS Column W3L Complete 

 

 
 
(19.3) YBITS W4R Column Complete 

 

 
 
(19.4) YBITS W7 revised Soil Nail Wall 

 

 
(19.2) YBITS Column W3R 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OAKLAND TOUCHDOWN CONTRACTS 

Contract Descriptions:  The Oakland Touchdown #1 contract includes construction of all marine foundations 
and land foundations (except for the eastbound abutment), westbound bridge section, and one frame of the 
eastbound bridge section and roadway approach for the section connecting the new Skyway portion to the 
roadway west of the Oakland Toll Plaza.  The Oakland Touchdown #2 Contract includes construction of the 
remaining eastbound bridge section and roadway approach for the section connecting the new Skyway portion to 
the roadway west of the Oakland Toll Plaza. This work would occur once the westbound traffic is shifted onto 
the new westbound bridge, including the SAS. The Submarine Cable Relocation Contract replaced the existing 
submarine electrical cable from Oakland to Treasure Island and was completed ahead of the OTD Contract #1, 
which avoided potential construction conflicts. 
 
Oakland Touchdown Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(11/2008) 

Cost To 
Date 

(11/2008) 

Cost 
Forecast 
(11/2008) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 74.4 - 74.4        47.2  92.1 17.7 
Capital Outlay Construction - - -   - - 
       OTD Submarine Cable - - -          7.8  9.6 - 
       Oakland Touchdown #1 - - -      127.2  226.5 - 
       Oakland Touchdown #2 - - -            -   62.0 - 
       Oakland Touchdown Electrical - - -            -   4.4 - 
Total Capital Outlay Construction 283.8 - 283.8      135.0  303.5 18.7 

TOTAL 358.2 - 358.2      182.2  394.6 36.4 
Note: Details may not sum to totals due to rounding effects.  The allocation of AB144/SB 66 budgets is proceeding.  Budget 
amount is TBD.  Overall OTD budgets and forecasts are shown on page 2. 

Oakland Touchdown Schedule Summary  

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(6/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(11/2008) 

Contract 
Complete 
Schedule 
Forecast 
(11/2008) 

Schedule 
Variance 
(Months) 

OTD Submarine Cable - - January 2008 January 2008 - 
Oakland Touchdown #1 - - January 2010 January 2010 - 
Oakland Touchdown #2 
 

- - November 2014 November 2014 - 
 
Contract Status 

• The Oakland Touchdown #1 contract was 64% completed based on the expended value of the contract 
as of the end of November 2008 (see progress diagram in Appendix E). 

• On the westbound approach bridge, the contractor has completed all foundation work and is now 
proceeding on the installation of temporary support falsework and soffit deck for the superstructure. 
Installation of reinforcing steel on the deck has started, with the first concrete pour scheduled by the end 
of December 2008. 

• Work is ongoing on the foundation and columns for the eastbound approach bridge (see photo 
        #’s 21.1 through  21.4 on the facing page). 
• Foundation work for the new mole substation has been completed and manhole and conduit installation 

has begun. 
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• The submarine cable relocation contract was competed in January 2008. The Oakland Touchdown #2 
contract is in design and will be advertised at a later date per the project schedule. 

 
Recent TBPOC Actions:  None. 

 
 

 
 
Contract Photographs 

Issue Mitigating Action 
 
Due to delays with integrated shop drawings, there is a potential 
delay of six months to completion of the contract. 
 

 
This contract is not on the critical path schedule for opening the new bridge and 
any delay would not impact the corridor schedule.  Caltrans and the contractor 
are discussing delay costs and investigating mitigation measures. 

 

 
 
(21.2) OTD1 Column E17R 

 
 
(21.1) OTD1 Column E18R  

 
 

 
 
(21.4) OTD1 Column E22R Piles Driven 

 

 
 
(21.3) OTD1 Frame Concrete 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OTHER CONTRACTS 

Contract Descriptions:  Other major contracts include the Stormwater Treatment Measures contract, which 
implements best practices for storm water runoff treatment at the SFOBB toll plaza and approaches to the 
SFOBB toll plaza, and the Existing Bridge Demolition contract, which implements the complete removal of the 
existing 1936 east span following the opening of the new bridge. 
 
Other Major Contracts Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(6/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(11/2008) 

Cost To Date 
(11/2008) 

Cost 
Forecast 
(11/2008) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 85.7 2.0 87.7          8.4  87.7 - 
Capital Outlay Construction - - -   - - 

Existing Bridge Demolition 239.2 - 239.2            -   222.0 (17.2) 
StormwaterTreatment Measures 15.0 3.3 18.3        16.6  18.3 - 

Total Capital Outlay Construction 254.2 3.3 257.5        16.6  240.3 (17.2) 
TOTAL 339.9 5.3 345.2        25.0  328.0 (17.2) 

Note: Details may not sum to totals due to rounding effects.  

 
Other Major Contracts Schedule Summary   

Contract 

AB 144/SB 
66 

Contract 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(11/2008) 

Contract 
Complete 
Schedule 
Forecast 
(11/2008) 

Schedule 
Variance 
(Months) 

% Design 
Comp. 

Existing Bridge 
Demolition 

September  
2014 12 September 2015 September  2015 - 10 

Stormwater 
Treatment 
Measures 

March 2008 - March 2008 March 2008 - N/A 

 

Contract Status: 
 

Stormwater Treatment Measures:  The contract was accepted in December 2007. 
 

Bridge Demolition:  Design work has been temporarily suspended to assign engineering resources to higher 
priority tasks, and will resume at a later time.  The contract schedule completion date has been extended by 
12 months due to a 12-month SAS contract extension.  The $17.2 million decrease in construction costs for 
the Existing Bridge Demolition contract is due to a re-evaluation of cost escalation rates for the contract. 

 

Contract Issues: None. 
 

Recent TBPOC Actions:  None 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OTHER COMPLETED CONTRACTS AND RELATED WORK 

Summary Description:  Substantial work has already been performed on the SFOBB East Span Replacement 
project to facilitate construction of the mainline construction contracts. 
 

Other Contracts and Related Work Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(11/2008) 

Cost To 
Date 

(11/2008) 

Cost 
Forecast 
(11/2008) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 227.0 (1.0)            226.0       209.0       226.0  - 
Right-of-Way and Environmental Mitigation 72.4 -             72.4         39.3        72.4  - 
Capital Outlay Construction  - - - - - - 

SAS W2 Foundations 26.4 -             26.4         25.8        26.4  - 
YBI/SAS Archaeology 1.1 -               1.1           1.1          1.1  - 
YBI - USCG Road Relocation 3.0 -               3.0           2.8          3.0  - 
YBI - Substation and Viaduct .6 -             11.6         11.3        11.6  - 
Oakland Geofill 8.2 -               8.2           8.2          8.2  - 
Pile Installation Demonstration Project 9.2 -               9.2           9.2          9.2  - 
Existing East Span Retrofit 30.8 -             30.8         30.8        30.8  - 

 Total Capital Outlay Construction Completed 90.3 -             90.3         89.2        90.3  - 
TOTAL      389.7 (1.0)           388.7       337.5      388.7  - 

Note: Details may not sum to totals due to rounding effects.  
 
 

 
Other Contracts and Related Work Schedule Summary  

Project Actual Project Completion Date 
Existing East Span Retrofit March 1998 
Interim Retrofit July 2000 
Pile Installation Demolition Project December 2000 
YBI / SAS Archaeology January 2003 
Oakland Geofill April 2003 
YBI – USCG Road Relocation June 2004 
SAS W2 Foundations October 2004 
YBI Substation and Viaduct May 2005 

 

Summary Status:   
• Construction has been completed on the above-listed contracts.  Caltrans continues to work with various 

environmental agencies to conduct compliance inspections and monitor and mitigate any environmental 
impacts from the project. 

 

Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project 

Project Description:  The SFOBB West Approach Replacement Project will replace the entire west approach 
structure from 5th Street to the west anchorage of the existing west spans of the SFOBB while maintaining 
existing traffic lanes for the weekday commute. 
 
SFOBB West Approach Replacement Cost Summary ($ Millions) 

Project 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(11/2008) 

Cost To Date 
(11/2008) 

Cost 
Forecast 
(11/2008) Variance 

a b c d = b + c e f g = f - d 
West Approach       
 Capital Outlay Support 120.0 - 120.0      111.9  120.0 - 
 Capital Outlay Construction 309.0 41.7 350.7      302.5  350.7 - 

TOTAL 429.0 41.7 470.7      414.4  470.7 - 
Note: Details may not sum to totals due to rounding effects.  
 

  SFOBB West Approach Replacement Schedule Summary  

Project 

AB 144/SB 66 
Project Completion 

Baseline  
(07/2006) 

Approved 
Changes 
(Months) 

Project 
Complete 
Current 

Approved  
Schedule 
(11/2008) 

Contract 
Complete 
Schedule 
Forecast 
(11/2008) 

Schedule 
Variance 
(Months) 

West Approach  August 2009 (7) January  2009 January  2009 - 

Open-to-Traffic Date: 
Mainline Realignment   April 2008 April 2008 - 

 
Project Status:  

• The project was 97% completed based on the expended value of the contract as of the end of November 
2008. 

 
• On December 22, 2008, Caltrans certified that seismic safety was achieved for the West Approach 

structures.   
 

• The Sterling Street eastbound on-ramp was opened on its final alignment in November 2008. 
 

• The Harrison Street westbound off-ramp will be reopened in January 2009. 
 
• Caltrans and its contractor will be completing final close-out and punchlist work into February 2009. 

 

Project Issues:  None.  
 
Contract Issues:  None. 
 

Recent TBPOC Actions:  In November 2008, the TBPOC approved a budget change and supplemental 
allocation of $17 million to the project to fund final close-out costs.  BATA approved an equal action in 
December 2008 for the project. 
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Contract Photographs 

(25.1)  The Bay Bridge West Approach Demolition Progress 

(25.2)  The Bay Bridge West Approach 
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Contract Photographs (Cont.) 

 

(26.1)  The Bay Bridge West Approach Project 

 
(26.2) Aerial Photographs of the West Approach Project 
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Toll Bridge Seismic Retrofit Program 

Other Completed Seismic Retrofit Projects 

Summary Description:  Caltrans has already completed the seismic retrofits of the West Spans of the SFOBB, 
the existing 1958 Carquinez Bridge, the existing Benicia-Martinez Bridge, the San Mateo-Hayward Bridge, the 
Richmond-San Rafael Bridge, and two former toll bridges in Southern California. 
 

 

Other Completed Seismic Retrofit Projects Cost Summary ($ Millions) 

Project 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(11/2008) 

Cost To 
Date 

(11/2008) 

Cost 
Forecast 
(11/2008) Variance 

a b c d = b + c e f g = f - d 
San Francisco-Oakland Bay Bridge West 
Span Seismic Retrofit Project 307.9 - 307.9   302.0  307.9 - 

Carquinez Bridge Retrofit Project 114.2 - 114.2      114.2  114.2 - 
Benicia-Martinez Bridge Retrofit Project 177.8 - 177.8      177.8  177.8 - 
San Mateo-Hayward Bridge Retrofit Project 163.5 - 163.5      163.4  163.5 - 
Vincent Thomas Bridge Retrofit Project 58.5 - 58.5        58.4  58.5 - 
San Diego-Coronado Bridge Retrofit 
Project 103.5 - 103.5      102.6  103.5 - 

Richmond San Rafael Bridge (RSRB) 
Seismic Retrofit Project 914.0 (97.5) 816.5      794.8  816.5 - 

TOTAL 1,839.4 (97.5) 1,741.9 1,713.2 1,741.9 - 
Note: Details may not sum to totals due to rounding effects. Capital Outlay Support and Capital Outlay have been combined. 
 
 

 
 
Other Completed Seismic Retrofit Projects Schedule Summary  

Project Actual Project Completion Date 
Vincent Thomas Bridge Retrofit May 2000 
San Mateo-Hayward Bridge Retrofit June 2000 
Carquinez Bridge Retrofit  January 2003 
San Diego-Coronado Bridge Retrofit June 2003 
Benicia-Martinez Bridge Retrofit August 2003 
SFOBB West Span Seismic Retrofit June 2004 
RSRB Seismic Retrofit August 2005 

 
Summary Status:  The budget and cost forecast amounts shown above include allowances for minor project 
closeout costs. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

Other Toll Bridges 

The Dumbarton Bridge  
State Route 84 crosses the southern region of San 
Francisco Bay between the cities of Newark to the 
east and East Palo Alto to the west (see photo 
#29.1).  The route consists of three lanes in each 
direction and an eight-foot bicycle/pedestrian lane.  
The annual average daily traffic (AADT) of the 
route is near 60,000. The bridge is over 2 km in 
length and is positioned in an approximately 
normal geometry between two seismic faults. The 

United States Geological Survey (USGS) reports 
that the San Andreas Fault, some 15 km to the 
west of the bridge, and the Hayward Fault, some 
13 km to the east of the bridge, pose most of the significant seismic threat to the San Francisco Bay Area. 
 
The Antioch Bridge 
State Route 160 crosses the San Joaquin River between the city of Antioch and Sherman Island (leading to Rio 
Vista) via the Antioch Bridge (see photo # 29.2). The bridge carries a single lane of traffic in each direction. The 
AADT for the route is slightly over 10,000 vehicles per day. This bridge is threatened by the Bird’s Landing 
Seismic Zone, Coast Range/Sierra Nevada Boundary Zone and the San Andreas Fault. 
 
Current Progress 
Work on the design of the bridge retrofit projects continues for both bridges. A strategy meeting took place on 
August 22, 2008 for both projects and consensus by the project teams recommended retrofit strategies for both 
bridges. Both the Dumbarton and Antioch Bridge seismic retrofit strategies include installation of isolation 
bearings and strengthening of the piers above the water line. The Dumbarton Bridge retrofit strategy also includes 
superstructure and deck modifications and additional strengthening of the over-land approach slab structures. The 
Antioch Bridge retrofit strategy also includes relatively minor modifications to the approach structure on 
Sherman Island. It was concluded at this meeting that marine foundation retrofit is not required for either bridge. 

The design teams presented their proposed strategy 
schemes and the results of their analysis to the Toll 
Bridge Seismic Safety Peer Review Panel on 
September 24, 2008. The design teams are continuing 
to advance the design and estimates based on the 
retrofit strategies.   Risk management meetings were 
held on September 23, 2008 to discuss the risks 
associated with the retrofit strategy for each bridge. 
The design teams are continuing to meet with the 
appropriate regulatory agencies to discuss the scope of 
work and the schedules, as well as, the environmental 
issues affecting both bridges.  
 
 
 

(28.1) The Dumbarton Bridge 

 
 
 
 
 
 
 
 
 
 
 
 
 

(28.2) The Antioch Bridge 
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Project specific design criteria for the Dumbarton Bridge retrofit project was supported by laboratory  
testing of a large scale mock-up (1/3 actual size, see photo # 29.1). 
 
At the December 17, 2008 BATA meeting, a presentation was made updating the Authority on the Dumbarton 
and Antioch seismic retrofit evaluations and included the most recent schedules and cost projections.  A total cost 
estimate of $950 million for both projects was presented with construction contracts for both bridges being 
awarded in 2010 and completed in 2012 (Antioch) and 2013 (Dumbarton). 
 
The environmental process is continuing for both projects and once the design/retrofit strategy is completed, all 
the permit applications will be submitted to the appropriate agencies for their approval. 
(See schedule in Appendix G). 
 
 

(29.1) Dumbarton Specimen at Testing Laboratory 
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Regional Measure 1 Program 
 
New Benicia-Martinez Bridge Project Summary 

               - New Benicia-Martinez Bridge Contract 
               - Other Contracts and Related Project Activities 

Interstate 880 State Route 92 Interchange Reconstruction 

Other Completed Regional Measure 1 Projects 

               - San Mateo–Hayward Bridge Widening Project 
               - Richmond Parkway Project 
               - Bayfront Expressway Widening Project 
               - Richmond-San Rafael Bridge Trestle, Fender, 
    and Deck Joint Rehabilitation Project 

               - Richmond-San Rafael Bridge Deck Overlay Project 

               - New Carquinez Bridge Project  
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project Summary 

Project Description:  The new Benicia-Martinez Bridge Project has constructed a new parallel bridge just east of 
the existing bridge.  The project includes reconstructed interchanges to the north and south of the bridges and a 
new toll plaza and administration building in Martinez. 
 

New Benicia-Martinez Bridge Project Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(11/2008) 

Cost To 
Date 

(11/2008) 

Cost 
Forecast 
(11/2008) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 157.1 35.2 192.3 184.6 192.3        -   
Right-of-Way and Others 20.4 (0.1) 20.3 16.9 20.3        -   
Capital Outlay - - -  -        -   
 New Bridge 672.0 94.6 766.6 763.8 766.6        -   
 I-680/I-780 Interchange Replacement 76.3 26.9 103.2 98.8 103.2        -   
 I-680/Marina Vista Interchange Reconstruction 51.5 4.9 56.4 56.1 56.4        -   
 New Toll Plaza 24.3 2.0 26.3 23.5 26.3        -   
 Existing Bridge & Interchange Modifications 17.2 42.3 59.5 17.9 59.5        -   
 Other 20.3 2.8 23.1 15.8 23.1        -   
Project Reserve 20.8 4.0 24.8 - 24.8 -  

TOTAL 1,059.9 212.6 1,272.5 1,177.4 1,272.5      -  
Note: Details may not sum to totals due to rounding effects. 
The budget and estimate at completion includes approximately $33 million in non-toll bridge funds (Proposition 192 and 
SHOPP). 

 
New Benicia-Martinez Bridge Project Schedule Summary 

Contract 

BATA 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(11/2008) 

Contract 
Complete 

Schedule Forecast 
(11/2008) 

Schedule 
Variance 
(Months) 

New Bridge Open to Traffic December 2007 - August 2007 August 2007 - 

Existing Bridge & Interchange 
Modifications December 2009 - December 2009 October 2009 (2) 

 
Project Status:  

• The new northbound bridge was opened to traffic in August 2007. 
• The existing bridge (southbound) and interchange modification contract was 55% complete based on the 

expended value of the contract as of the end of October 2008. 
• Stage 1 of the contract has been completed with the removal of the old toll plaza, and repair of the 

bridge deck and roadway undulations on the east side of the existing bridge and south approach.  
Southbound traffic was realigned to the east side of the existing bridge on August 15, 2008 for the start 
of Stage 2 work (see photos # 32.1 through #32.4). 

• Stage 2 work, which includes the deck and roadway undulation repairs along the west side of the 
existing bridge and south approach, raising of the portions of the Mococo Road overcrossing to match 
the new lane alignments and construction of a new bicycle/pedestrian pathway across the existing bridge 
is ongoing. 
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Project Issues:  None.  
 

Recent TBPOC Actions:  None. 
 
 
 

Contract Photographs 
 
 

 

 
 
(32.1) Deck Repairs  

 
  
(32.2) Deck Repairs 

 
 
(32.4) Demolition of Abandoned Structure 

 
 
(32.3) Deck Repairs 
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Regional Measure 1 Program  

Interstate 880/State Route 92 Interchange Reconstruction Project 

Project Description:  Modify the existing cloverleaf interchange to increase capacity and improve safety and 
traffic operations. 
 

Interstate 880/State Route 92 Interchange Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(11/2008) 

Cost To 
Date 

(11/2008) 

Cost 
Forecast 
(11/2008) Variance 

a b c d = b + c e f g = f - d 
I-880/SR-92 Interchange Improvement        
 Capital Outlay Support 28.8 26.2 55.0 43.9 55.0 - 
 Capital Outlay Construction 94.8 60.2 155.0 49.6 155.0 - 
 Capital Outlay Right-of-Way 9.9 7.0 16.9 11.6 16.9 - 
 Project Reserve 0.3 17.8 18.1 - 18.1 - 

TOTAL 133.8 111.2 245.0 105.1 245.0 - 
Note: Details may not sum to totals due to rounding effects.  $9.6 million in ACTA funds included under Capital Outlay 
Construction.  $3.0 million included in Capital Outlay Construction and $1.0 million in Capital Outlay Support for separate 
landscape contract. 
 
Interstate 880/State Route 92 Interchange Schedule Summary 

Project 

BATA Project 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Project 
Complete 
Current 

Approved  
Schedule 
(11/2008) 

Contract Complete 
Schedule Forecast 

(11/2008) 

Schedule 
Variance 
(Months) 

I-880/SR-92 Interchange 
Reconstruction December 2010 - June 2011 June 2011 - 

 
Project Status:   

• The project is 40% complete based on the expended value of the contract as of October 20, 2008. 
• On the new eastbound SR-92 to northbound I-80 flyover structure, all foundations have been completed.  

Work is now proceeding onto the flyover superstructure.  A number of concrete pours to complete the 
bridge deck and barrier are scheduled through January 2008, pending weather. 

• Other ongoing work includes the construction of various retaining and soundwalls throughout the 
project limits, construction of a new pedestrian overcrossing of I-880 at Eldridge Avenue and widening 
of SR-92 at Mount Eden.  Paving operations continue on various areas of the job. The Hesperian 
Boulevard on-ramp to eastbound SR-92 was opened October 31, 2008. 

• The westbound SR-92 to southbound I-880 connector bridge has started and the first foundation has 
been poured. 

Project Issues:  None.  
Contract Issues:  None. 
Recent TBPOC Actions: None. 
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(34.1)  SR-92/880 Construction Progress 

 
 
(34.2) Aerial of I880/SR92 

 
Contract Photographs 
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(35.2) Interstate 880/State Route 92 Interchange – At Completion 

 
 
(35.1) Interstate 880/State Route 92 Interchange - October 2008 
 

 
 Project Photographs 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                      MONTHLY PROGRESS REPORT DECEMBER 2008 
  

 36 

 

Regional Measure 1 Program  

Other Completed Regional Measure 1 (RM1) Projects 

Summary Description:  Other completed Regional Measure 1 projects are the following: (a) Widen the San 
Mateo-Hayward Bridge along its low-trestle section and its eastern approach; (b) Widen the Bayfront 
Expressway (SR-84) from the Dumbarton Bridge to the U.S. 101/Marsh Road interchange; (c) Construct an 
eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and Interstate 80 near Pinole; 
(d) Modify the U.S. 101/University Avenue interchange; (e) Richmond-San Rafael Bridge Trestle, Fender and 
Deck Joint Rehabilitation Project;  (f) Richmond-San Rafael Bridge Deck Overlay Project; (g) Construct a new 
suspension bridge with four westbound lanes and a bicycle/pedestrian lane west of the existing Carquinez Bridge 
and demolition of the existing 1927 bridge. 
 

 

 
Other Completed RM1 Projects Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(11/2008) 

Cost To 
Date 

(11/2008) 

Cost 
Forecast 
(11/2008) Variance 

a b c d = b + c e f g = f - d 

San Mateo-Hayward Bridge Widening Project 217.8 - 217.8 208.7 211.9 (5.9) 

Bayfront Expressway Widening Project 36.1 - 36.1 33.4 36.0 (0.1) 
Richmond Parkway Project 5.9 - 5.9 4.3 5.9 - 
U.S. 101/University Interchange 3.8 - 3.8 3.7 3.8 - 

RSRB Trestle, Fender, and Joint Rehabilitation 102.1 - 102.1 96.3 97.1 (5.0) 

RSRB Deck Overlay 25.0 - 25.0 19.6 25.0 - 
New Carquinez Bridge Project 528.2 - 528.2 512.4 519.2 (9.0) 

TOTAL 918.9 - 918.9 878.4 898.9 (20.0) 
 
 
Schedule Summary 

Project Actual Project Completion Date 

Richmond Parkway Project May 2001 
San Mateo-Hayward Bridge Widening Project February 2003 
Bayfront  Expressway Widening Project January 2004 
U.S. 101/University Interchange April 2004 
Richmond-San Rafael Bridge Trestle, Fender and Deck Joint Rehabilitation August 2005 
RSR Deck Overlay December 2006 
New Carquinez Bridge Project December 2007 

 
Project Status:   

• All significant construction has been completed on the above listed projects. The budget and cost 
forecasts amounts shown above include allowances for minor project closeout costs. 

 
Project Issues:  None. 
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APPENDICES 
 
A Toll Bridge Seismic Retrofit Program:  
       San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost  

Detail 

B Toll Bridge Seismic Retrofit Program Cost Detail 

C YBITS Progress Diagram 

D OTD #1 Progress Diagram 

E West Approach Progress Diagram 

F Antioch/Dumbarton Bridge Baseline Schedule 

G Regional Measure 1 Program Cost Detail 

H Glossary of Terms 

 

   

 

* Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk 

Analysis assessments for the TBSRP Projects and the TBSRP Quarterly Reports. 
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Contract EA Number

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(11/2008) 
 Cost To Date 

(11/2008) 

 Cost
Forecast
 (11/2008) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

San Francisco-Oakland Bay Bridge East 
Span Replacement Project

East Span - Skyway 01202X
Capital Outlay Support 197.0       (16.0)     181.0      181.0        181.0     -             
Capital Outlay Construction 1,293.0    (38.9)     1,254.1   1,236.6     1,254.1  -             

Total 1,490.0     (54.9)       1,435.1     1,417.6       1,435.1    -             
East Span - SAS E2/T1 Foundations 0120EX -             

Capital Outlay Support 52.5         (21.5)     31.0        28.3          31.0       -             
Capital Outlay Construction 313.5       (32.6)     280.9      275.0        280.9     -             

Total 366.0        (54.1)       311.9        303.3          311.9       -             

East Span - SAS Superstructure 0120FX
Capital Outlay Support 214.6       -          214.6      116.1        214.6     -             
Capital Outlay Construction 1,753.7    -          1,753.7   575.4        1,767.4  13.7         

Total 1,968.3     -            1,968.3     691.5          1,982.0    13.7         

SAS W2 Foundations 0120CX
Capital Outlay Support 10.0         -          10.0        9.2            10.0       -             
Capital Outlay Construction 26.4         -          26.4        25.8          26.4       -             

Total 36.4          -            36.4          35.0            36.4         -             

YBI South/South Detour 0120RX
Capital Outlay Support 29.4         36.6      66.0        52.7          66.0       -             
Capital Outlay Construction 132.0       310.2    442.2      249.9        461.2     19.0         

Total 161.4        346.8      508.2        302.6          527.2       19.0         
YBI Transition Structures  (see notes 
below) 0120PX

Capital Outlay Support 78.7         -          78.7        22.4          78.7       -             
Capital Outlay Construction 299.3       (23.2)     276.1      -              276.1     -             

Total 378.0        (23.2)       354.8        22.4            354.8       -             
 * YBI- Transition Structures Contract 
No. 1

Capital Outlay Support 3.8              45.0         
Capital Outlay Construction -                214.3       

Total 3.8              259.3       
 * YBI- Transition Structures Contract 
No. 2

Capital Outlay Support 2.2              16.0         
Capital Outlay Construction -                58.5         

Total 2.2              74.5         
 * YBI- Transition Structures Contract 
No. 3 Landscape

Capital Outlay Support -                1.0           
Capital Outlay Construction -                3.3           

Total -                4.3           

Oakland Touchdown (see notes below) 01204X
Capital Outlay Support 74.4         -          74.4        47.2          92.1       17.7         
Capital Outlay Construction 283.8       -          283.8      135.0        302.5     18.7         

Total 358.2        -            358.2        182.2          394.6       36.4         
 * OTD Submarine Cable 0120K4

Capital Outlay Support 0.9              3.0           
Capital Outlay Construction 7.9              9.6           

Total 8.8              12.6         
 * OTD No. 1 (Westbound) 0120L4

Capital Outlay Support 24.1            49.9         
Capital Outlay Construction 127.2          226.5       

Total 151.3          276.4       
 * OTD No. 2 (Eastbound) 0120M4

Capital Outlay Support 1.6              15.8         
Capital Outlay Construction -                62.0         

Total 1.6              77.8         
 * OTD Electrical Systems 0120N4

Capital Outlay Support 0.5              1.4           
Capital Outlay Construction -                4.4           

Total 0.5              5.8           
Notes: YBI Transition Structures and Oakland Touchdown Cost-to-Date and Cost Forecast includes prior-to-split Capital Outlay Support 
Costs.

 Appendix A: Toll Bridge Seismic Retrofit Program ($ Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost 
Detail 
 
 

 
 

Note: Details may not sum to totals due to rounding effects. 
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Contract EA Number

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(11/2008) 
 Cost To Date 

(11/2008) 

 Cost
Forecast
 (11/2008) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

Existing Bridge Demolition 01209X
Capital Outlay Support 79.7        -          79.7        0.4             79.7         -           
Capital Outlay Construction 239.2      -          239.2      -               222.0       (17.2)      

Total 318.9      -          318.9      0.4             301.7       (17.2)      

YBI/SAS Archeology 01207X
Capital Outlay Support 1.1          -          1.1          1.1             1.1           -           
Capital Outlay Construction 1.1          -          1.1          1.1             1.1           -           

Total 2.2            -            2.2            2.2              2.2           -             

YBI - USCG Road Relocation 0120QX
Capital Outlay Support 3.0          -          3.0          2.7             3.0           -           
Capital Outlay Construction 3.0          -          3.0          2.8             3.0           -           

Total 6.0          -          6.0          5.5             6.0           -           
YBI - Substation and Viaduct 0120GX

Capital Outlay Support 6.5          -          6.5          6.4             6.5           -           
Capital Outlay Construction 11.6        -          11.6        11.3           11.6         -           

Total 18.1        -          18.1        17.7           18.1         -           

Oakland Geofill 01205X -             
Capital Outlay Support 2.5          -          2.5          2.5             2.5           -           
Capital Outlay Construction 8.2          -          8.2          8.2             8.2           -           

Total 10.7        -          10.7        10.7           10.7         -           

Pile Installation Demonstration Project 01208X
Capital Outlay Support 1.8          -          1.8          1.8             1.8           -           
Capital Outlay Construction 9.2          -          9.2          9.2             9.2           -           

Total 11.0        -          11.0        11.0           11.0         -           

Stormwater Treatment Measures 0120JX
Capital Outlay Support 6.0          2.0        8.0          8.0             8.0           -           
Capital Outlay Construction 15.0        3.3        18.3        16.6           18.3         -           

Total 21.0          5.3          26.3          24.6            26.3         -             

Right-of-Way and Environmental 
Mitigation 0120X9

Capital Outlay Support -            -          -            -               -             -           
Capital Outlay & Right-of-Way 72.4        -          72.4        39.3           72.4         -           

Total 72.4          -            72.4          39.3            72.4         -             

Sunk Cost - Existing East Span Retrofit

04343X & 04300X

Capital Outlay Support 39.5        -          39.5        39.5           39.5         -           
Capital Outlay Construction 30.8        -          30.8        30.8           30.8         -           

Total 70.3        -          70.3        70.3           70.3         -           

Other Capital Outlay Support
Environmental Phase 97.7        -          97.7        97.7           97.7         -           
Pre-Split Project Expenditures 44.9        -          44.9        44.9           44.9         -           
Non-project Specific Costs 20.0        (1.0)       19.0        3.2             19.0         -           

Total 162.6      (1.0)       161.6      145.8         161.6       -           

Subtotal Capital Outlay Support 959.3        -            959.3        665.1          977.1       17.7         

Subtotal Capital Outlay Construction 4,492.2     218.8      4,711.0     2,617.0       4,745.2    34.2         
Other Budgeted Capital 35.1          (3.3)         31.8          0.7              7.7           (24.1)        

Total SFOBB East Span Replacement 
Project 5,486.6     215.5      5,702.1     3,282.8       5,730.0    27.9         

Appendix A: Toll Bridge Seismic Retrofit Program ($ Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost Detail 
(Cont’d.)  

 
 

 

 

  

Note: Details may not sum to totals due to rounding effects. 
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Contract

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(11/2008) 
 Cost To Date 

(11/2008) 

 Cost
Forecast
 (11/2008) 

 At-Completion 
Variance 

a c d e = c + d f g h =  g - e

SFOBB East Span Replacement Project
Capital Outlay Support 959.3           -          959.3                    665.1       977.1        17.8         
Capital Outlay Construction 4,492.2        218.8     4,711.0                 2,617.0    4,745.2     34.2         
Other Budgeted Capital 35.1             (3.3)       31.8                      0.7           7.7            (24.1)        

Total 5,486.6        215.5     5,702.1                 3,282.8    5,730.0     27.9         
SFOBB West Approach Replacement

Capital Outlay Support 120.0           -          120.0                    111.9       120.0        -             
Capital Outlay Construction 309.0           41.7       350.7                    302.5       350.7        -             

Total 429.0           41.7       470.7                    414.4       470.7        -             
SFOBB West Span Retrofit -             

Capital Outlay Support 75.0             -          75.0                      74.8         75.0          -             
Capital Outlay Construction 232.9           -          232.9                    227.2       232.9        -             

Total 307.9           -          307.9                    302.0       307.9        -             
Richmond-San Rafael Bridge Retrofit

Capital Outlay Support 134.0           (7.0)       127.0                    126.7       127.0        -             
Capital Outlay Construction 780.0           (90.5)     689.5                    668.1       689.5        -             

Total 914.0           (97.5)     816.5                    794.8       816.5        -             
Benicia-Martinez Bridge Retrofit -             

Capital Outlay Support 38.1             -          38.1                      38.1         38.1          -             
Capital Outlay Construction 139.7           -          139.7                    139.7       139.7        -             

Total 177.8           -          177.8                    177.8       177.8        -             
Carquinez Bridge Retrofit

Capital Outlay Support 28.7             -          28.7                      28.8         28.7          -             
Capital Outlay Construction 85.5             -          85.5                      85.4         85.5          -             

Total 114.2           -          114.2                    114.2       114.2        -             
San Mateo-Hayward Bridge Retrofit -             

Capital Outlay Support 28.1             -          28.1                      28.1         28.1          -             
Capital Outlay Construction 135.4           -          135.4                    135.3       135.4        -             

Total 163.5           -          163.5                    163.4       163.5        -             
Vincent Thomas Bridge Retrofit (Los Angeles)

Capital Outlay Support 16.4             -          16.4                      16.4         16.4          -             
Capital Outlay Construction 42.1             -          42.1                      42.0         42.1          -             

Total 58.5             -          58.5                      58.4         58.5          -             
San Diego-Coronado Bridge Retrofit

Capital Outlay Support 33.5             -          33.5                      33.2         33.5          -             
Capital Outlay Construction 70.0             -          70.0                      69.4         70.0          -             

Total 103.5           -          103.5                    102.6       103.5        -             
Subtotal Capital Outlay Support 1,433.1        (7.0)       1,426.1                 1,123.1    1,443.9     17.8         
Subtotal Capital Outlay 6,286.8        170.0     6,456.8                 4,286.6    6,491.0     34.2         
Subtotal Other Budgeted Capital 35.1             (3.3)       31.8                      0.7           7.7            (24.1)        
Miscellaneous Program Costs 30.0             -          30.0                      24.7         30.0          -             
Subtotal Toll Bridge Seismic Retrofit Program 7,785.0        159.7     7,944.7                 5,435.1    7,972.6     27.9         
Program Contingency 900.0           (159.7)   740.3                    -             712.4        (27.9)        

Total Toll Bridge Seismic Retrofit Program 8,685.0        -          8,685.0                 5,435.1    8,685.0     -             

Appendix B: Toll Bridge Seismic Retrofit Program Cost Detail ($ Millions) 
 
   

Note: Details may not sum to totals due to rounding effects. 
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Appendix C:  YBITS Progress Diagram 
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Appendix D:  OTD #1 Progress Diagram 
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Appendix E:  West Approach Progress Diagram                                                 
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Appendix F:  Antioch/Dumbarton Bridge Baseline Schedule 

As of December 2008 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current Approved 
Budget (11/2008) 

 Cost To Date 
(11/2008) 

 Cost Forecast  
(11/2008) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

New Benicia-Martinez Bridge Project
New Bridge 00603_

84.9             6.7            91.6             91.6              91.6               -                 
-                 -                 

661.9           94.6          756.5           753.7            756.5             -                 
10.1             -             10.1             10.1              10.1               -                 

Subtotal 672.0           94.6          766.6           763.8            766.6             -                 
756.9           101.3        858.2           855.4            858.2             -                 

I-680/I-780 Interchange Reconstruction 00606_

24.9             5.2            30.1             30.0              30.1               -                 
1.4               5.2            6.6               6.3                6.6                 -                 

26.3             10.4          36.7             36.3              36.7               -                 

54.7             26.9          81.6             77.1              81.6               -                 
21.6             -             21.6             21.7              21.6               -                 
76.3             26.9          103.2           98.8              103.2             -                 

102.6           37.3          139.9           135.1            139.9             -                 

I-680/Marina Vista Interchange 
Reconstruction 00605_

18.3             1.8            20.1             19.9              20.1               -                 
51.5             4.9            56.4             56.1              56.4               -                 
69.8             6.7            76.5             76.0              76.5               -                 

New Toll Plaza and Administration Building 00604_
11.9             3.8            15.7             15.7              15.7               -                 
24.3             2.0            26.3             23.5              26.3               -                 
36.2             5.8            42.0             39.2              42.0               -                 

Existing Bridge & Interchange Modifications 0060A_
Capital Outlay Support 4.3               14.3          18.6             13.7              18.6               -                 

17.2             32.8          50.0             17.9              50.0               -                 
-                 9.5            9.5               -                  9.5                 -                 

17.2             42.3          59.5             17.9              59.5               -                 
21.5             56.6          78.1             31.6              78.1               -                 

Other Contracts See note below
11.4             (1.8)          9.6               7.4                9.6                 -                 
20.3             2.8            23.1             15.8              23.1               -                 
20.4             (0.1)          20.3             16.9              20.3               -                 
52.1             0.9            53.0             40.1              53.0               -                 

155.7        30.0       185.7        178.3         185.7          -              
829.9        164.0     993.9        944.1         993.9          -              

20.4          (0.1)       20.3          16.9           20.3            -              
1.4            5.2         6.6            6.3             6.6              -              

31.7          9.5         41.2          31.8           41.2            -              
20.8          4.0         24.8          -               24.8            -              

1,059.9     212.6     1,272.5     1,177.4      1,272.5       -              

Notes:

Total

Capital Outlay Support

Capital Outlay Support

BATA Funding
Non-BATA Funding

Subtotal
Capital Outlay Construction

BATA Funding
Non-BATA Funding

Capital Outlay Support
Capital Outlay Construction

BATA Funding
Non-BATA Funding

Subtotal
Total

Capital Outlay Support

Total
Capital Outlay Construction

Capital Outlay Construction
Total

Capital Outlay Support

Capital Outlay Construction
BATA Funding
Non-BATA Funding

Subtotal
Total

Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction

Capital Outlay Construction
Capital Outlay Right-of-Way

Total

Subtotal BATA Capital Outlay Support

Project Reserves

Total New Benicia-Martinez Bridge Project

Includes EA's 00601_,00603_,00605_,00606_, 00608_, 00609_, 0060A_, 0060C_, 0060E_, 
0060F_, 0060G_, and 0060H_ and all Project Right-of-Way  

Appendix G: Regional Measure 1 Program Cost Detail ($ Millions)  
 
 

 

 
 

 
 

Note: Details may not sum to totals due to rounding effects. 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current Approved 
Budget (11/2008) 

 Cost To Date 
(11/2008) 

 Cost Forecast  
(11/2008) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e
Carquinez Bridge Replacement Project

New Bridge 01301_
Capital Outlay Support 60.5             (0.3)          60.2             60.2              60.2               -                 
Capital Outlay Construction 253.3           4.0            257.3           255.9            257.3             -                 

Total 313.8           3.7            317.5           316.1            317.5             -                 

Crockett Interchange Reconstruction 01305_
Capital Outlay Support 32.0             (0.1)          31.9             31.9              31.9               -                 
Capital Outlay Construction 73.9             -             73.9             71.9              73.9               -                 

Total 105.9           (0.1)          105.8           103.8            105.8             -                 

Existing 1927 Bridge Demolition 01309_
Capital Outlay Support 16.1             -             16.1             15.5              15.5               (0.6)              
Capital Outlay Construction 35.2             -             35.2             34.8              35.2               -                 

Total 51.3             -             51.3             50.3              50.7               (0.6)              

Other Contracts See note below
Capital Outlay Support 15.8             0.2            16.0             16.2              16.3               0.3               
Capital Outlay Construction 18.8             (0.8)          18.0             16.1              18.1               0.1               
Capital Outlay Right-of-Way 10.5             -             10.5             9.9                10.5               -                 

Total 45.1             (0.6)          44.5             42.2              44.9               0.4               

124.4        (0.2)       124.2        123.8         123.9          (0.3)           
381.2        3.2         384.4        378.7         384.5          0.1            

10.5          -          10.5          9.9             10.5            -              
12.1          (3.0)          9.1            -               0.3              (8.8)           

528.2        -          528.2        512.4         519.2          (9.0)           

Notes: Other Contracts includes EA's 01301_,01302_, 01303_, 01304_,01305_, 01306_, 01307_, 01308_, 
01309_,0130A_, 0130C_, 0130D_ ,  0130F_, 0130G_, 0130H_, 0130J_, 00453_, 00493_, 04700_, 
00607_, 2A270_, and 29920_ and all Project Right-of-Way

Total Carquinez Bridge Replacement Project

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Project Reserves

Appendix G: Regional Measure 1 Program Cost Detail ($ Millions) (Cont’d.) 
 

Note: Details may not sum to totals due to rounding effects. 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current Approved 
Budget (11/2008) 

 Cost To Date 
(11/2008) 

 Cost Forecast  
(11/2008) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

Richmond-San Rafael Bridge Trestle, Fender, 
and Deck Joint Rehabilitation See note 1 below

Capital Outlay Support
BATA Funding 2.2               -             2.2               1.4                2.2                 -                 
Non-BATA Funding 8.6               -             8.6               10.4              10.4               1.8               

Subtotal 10.8             -             10.8             11.8              12.6               1.8               
Capital Outlay Construction

BATA Funding 40.2             -             40.2             33.4              33.4               (6.8)              
Non-BATA Funding 51.1             -             51.1             51.1              51.1               -                 

Subtotal 91.3             -             91.3             84.5              84.5               (6.8)              
Project Reserves -                 -             -                 -                  -                  -                 

Total 102.1           -             102.1           96.3              97.1               (5.0)              

Richmond-San Rafael Bridge Deck Overlay 
Rehabilitation 04152_

Capital Outlay Support
BATA Funding 4.0               (0.4)          3.6               3.3                3.6                 -                 
Non-BATA Funding 4.0               (4.0)          -                 -                  -                  -                 

Subtotal 8.0               (4.4)          3.6               3.3                3.6                 -                 
Capital Outlay Construction 16.9             3.6            20.5             16.3              16.2               (4.3)              
Project Reserves 0.1               0.8            0.9               -                  5.2                 4.3               

Total 25.0             -             25.0             19.6              25.0               -                 

Richmond Parkway Project (RM 1 Share Only) Non-Caltrans
Capital Outlay Support -                 -             -                 -                  -                  -                 
Capital Outlay Construction 5.9               -             5.9               4.3                5.9                 -                 

Total 5.9               -             5.9               4.3                5.9                 -                 

San Mateo-Hayward Bridge Widening
See note 2 below

Capital Outlay Support 34.6             (0.3)          34.3             34.1              34.3               -                 
Capital Outlay Construction 180.2           -             180.2           174.1            176.2             (4.0)              
Capital Outlay Right-of-Way 1.5               -             1.5               0.5                0.6                 (0.9)              
Project Reserves 1.5               0.3            1.8               -                  0.8                 (1.0)              

Total 217.8           -             217.8           208.7            211.9             (5.9)              

I-880/SR-92 Interchange Reconstruction
Capital Outlay Support 28.8             26.2          55.0             43.9              55.0               -                 
Capital Outlay Construction

BATA Funding 85.2             60.2          145.4           49.6              145.4             -                 
Non-BATA Funding 9.6               -             9.6               -                  9.6                 -                 

Subtotal 94.8             60.2          155.0           49.6              155.0             -                 
Capital Outlay Right-of-Way 9.9               7.0            16.9             11.6              16.9               -                 
Project Reserves 0.3               17.8          18.1             -                  18.1               -                 

Total 133.8           111.2        245.0           105.1            245.0             -                 

Bayfront Expressway Widening
Capital Outlay Support 8.6               (0.3)          8.3               8.3                8.2                 (0.1)              
Capital Outlay Construction 26.5             -             26.5             24.9              26.5               -                 
Capital Outlay Right-of-Way 0.2               -             0.2               0.2                0.2                 -                 
Project Reserves 0.8               0.3            1.1               -                  1.1                 -                 

Total 36.1             -             36.1             33.4              36.0               (0.1)              
US 101/University Avenue Interchange 
Modification

Capital Outlay Support -                 -             -                 -                  -                  -                 
Capital Outlay Construction 3.8               -             3.8               3.7                3.8                 -                 

Total 3.8               -             3.8               3.7                3.8                 -                 

358.3        55.0       413.3        393.1         412.9          (0.4)           
1,569.8     231.0     1,800.8     1,629.1      1,785.8       (15.0)         

42.5        6.9       49.4        39.1         48.5            (0.9)          
14.0        1.2       15.2        16.7         17.0            1.8           
92.4        9.5       101.9      82.9         101.9          -             
35.6          20.2       55.8          -               50.3            (5.5)              

2,112.6   323.8   2,436.4   2,160.9    2,416.4       (20.0)           

Notes:

Project Reserves

1 Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation Includes Non-
TBSRA Expenses for EA 0438U_ and 04157_
2 San Mateo-Hayward Bridge Widening Includes EA's 00305_, 04501_, 04502_, 04503_, 04504_, 
04505_, 04506_, 04507_, 04508_, 04509_, 27740_, 27790_, 04860_

EA's 23317_, 01601_, and 01602_

Non-Caltrans

EA's 00487_, 01511_, and 01512_

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction

Total RM1 Program

Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction

Subtotal Capital Outlay Right-of-Way

Appendix G: Regional Measure 1 Program Cost Detail ($ Millions) (Cont’d.) 
 

 

Note: Details may not sum to totals due to rounding effects. 
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Appendix H: Glossary of Terms 
 

AB144/SB 66 BUDGET:  The planned allocation of resources for the Toll Bridge Seismic Retrofit Program, or subordinate projects or 

contracts, as provided in Assembly Bill 144 and Senate Bill 66, signed into law by Governor Schwarzenegger on July 18, 2005 and 

September 29, 2005, respectively. 

 

BATA BUDGET:  The planned allocation of resources for the Regional Measure 1 Program, or subordinate projects or contracts as 

authorized by the Bay Area Toll Authority as of June 2005. 

 

APPROVED CHANGES: For cost, changes to the AB144/SB 66 Budget or BATA Budget as approved by the Bay Area Toll Authority 

Commission.  For schedule, changes to the AB 144/SB 66 Project Complete Baseline approved by the Toll Bridge Program Oversight 

Committee, or changes to the BATA Project Complete Baseline approved by the Bay Area Toll Authority Commission. 

 

CURRENT APPROVED BUDGET:  The sum of the AB144/SB66 Budget or BATA Budget and Approved Changes. 

 

COST TO DATE:  The actual expenditures incurred by the program, project or contract as of the month and year shown. 

 

COST FORECAST:  The current forecast of all of the costs that are projected to be expended so as to complete the given scope of the 

program, project, or contract. 

 

AT COMPLETION VARIANCE or VARIANCE (cost):  The mathematical difference between the Cost Forecast and the Current 

Approved Budget. 

 

AB 144/SB 66 PROJECT COMPLETE BASELINE: The planned completion date for the Toll Bridge Seismic Retrofit Program 

or subordinate projects or contracts. 

 

BATA PROJECT COMPLETE BASELINE:  The planned completion date for the Regional Measure 1 Program or subordinate 

projects or contracts. 

 

PROJECT COMPLETE CURRENT APPROVED SCHEDULE:  The sum of the AB144/SB66 Project Complete Baseline or 

BATA Project Complete Baseline and Approved Changes. 

 

PROJECT COMPLETE SCHEDULE FORECAST: The current projected date for the completion of the program, project, or 

contract. 

 

SCHEDULE VARIANCE or VARIANCE (schedule):  The mathematical difference expressed in months between the Project 

Complete Schedule Forecast and the Project Complete Current Approved Schedule. 
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The following information is provided in accordance with California 
Government code Section 755. This document is one of a series of 
reports prepared for the Bay Area Toll Authority (BATA)/Metropolitan 
Transportation Commission (MTC) for the Toll Bridge Seismic Retrofit 
and Regional Measure 1 Programs.  The contract value for the 
monitoring efforts, technical analysis, and field site works that contribute 
to these reports, as well as the report preparation and production, is 
$1,574,873.73. 
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